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ESTIMATE RUN 12/01/2016

ESTIMATE SUMMARY 07:18:02

CONTID: C20836         ESTIMATE NO: 0004 PROG 2005

PCN: 20836-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES PERCENT TIME:

PROJECT NO: NHPP0252-445                  

I-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,917,205.78 PARTICIPATING $ $ 182,934.23

AWARD PROJECT AMT: 5,046,573.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.83

WORK DAYS

WORK DAYS

79.81%

1,194,621.89

182,934.23

182,934.23

182,934.23

$

$

$

$

4,722,583.89

0.00

4,722,583.89

0.00

4,722,583.89

-75,698.60

0.00

4,646,885.29

0.00

AMOUNT DUE 4,646,885.29 182,934.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 182,934.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/20/2016

06/20/2016

11/08/2016

11/08/2016

11/30/2016

04/14/2016

06/02/2016

06/16/2016

06/20/2016
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PCN: 20836-BID    ESTIMATE RUN 12/01/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 160,917.000

0.000

202-00240  
 

683,897.25160,917.000

0.00

165,220.000

SY  

4.25000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

250.00000

0015 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0020 *Clean Inlet 99.000

0.000

202-04010  
 

69,300.0099.000

0.00

99.000

EACH

700.00000

0025 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

32.000

HOUR

63.00000

0030 *Storm Drain Inlet Protection (Type I) 2,274.600

0.000

208-00051  
 

18,196.802,274.600

0.00

2,850.000

LF  

8.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

100.00000

0040 *Sweeping (Sediment Removal) 0.000

5.900

208-00106  
 

826.005.900

826.00

50.000

HOUR

140.00000

0045 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

120.000

HOUR

180.00000

0050 *Wildlife Biologist 8.000

0.000

240-00000  
 

720.008.000

0.00

20.000

HOUR

90.00000

0055 *Removal of Nests 8.000

0.000

240-00010  
 

720.008.000

0.00

20.000

HOUR

90.00000
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PCN: 20836-BID    ESTIMATE RUN 12/01/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

825.000

TON 

55.00000

0065 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

250.000

TON 

265.00000

0070 Stone Matrix Asphalt (Fibers)(Asphalt) 22,926.310

0.000

403-09221  
 

2,797,009.8222,926.310

0.00

25,750.000

TON 

122.00000

0075 Emulsified Asphalt (Slow-Setting) 11,358.000

0.000

411-10255  
 

22,716.0011,358.000

0.00

16,521.000

GAL 

2.00000

0080 *Bridge Expansion Joint (Asphaltic Plug) 298.000

0.000

518-01001  
 

77,480.00298.000

0.00

302.000

LF  

260.00000

0085 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

100.000

SF  

20.00000

0090 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

100.000

SF  

30.00000

0095 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

450.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

392,050.001.000

0.00

1.000

L S 

392,050.00000

0105 *Public Information Services (Tier III) 0.900

0.100

626-01103  
 

12,500.001.000

1,250.00

1.000

L S 

12,500.00000

0110 *Modified Epoxy Pavement Marking 143.000

0.000

627-00008  
 

16,445.00143.000

0.00

143.000

GAL 

115.00000
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PCN: 20836-BID    ESTIMATE RUN 12/01/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pavement Marking Paint (Waterborne) 724.900

0.000

627-00011  
 

43,494.00724.900

0.00

724.900

GAL 

60.00000

0120 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 13,591.000

0.000

627-01010  
 

156,296.5013,591.000

0.00

13,591.000

SF  

11.50000

0125 *Uniformed Traffic Control 540.500

6.000

630-00003  
 

46,452.50546.500

510.00

546.500

HOUR

85.00000

0130 *Uniformed Traffic Control (Vehicle) 540.500

6.000

630-00006  
 

8,197.50546.500

90.00

546.500

HOUR

15.00000

0135 *Traffic Control Inspection 43.000

12.000

630-00007  
 

6,325.0055.000

1,380.00

55.000

DAY 

115.00000

0140 *Traffic Control Management 44.000

1.000

630-00012  
 

38,250.0045.000

850.00

60.000

DAY 

850.00000

0145 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

200.004.000

20.00

4.000

EACH

50.00000

0150 *Construction Traffic Sign (Panel Size A) 54.000

6.000

630-80341  
 

3,000.0060.000

300.00

60.000

EACH

50.00000

0155 *Construction Traffic Sign (Panel Size B) 61.200

6.800

630-80342  
 

3,400.0068.000

340.00

68.000

EACH

50.00000

0160 *Construction Traffic Sign (Panel Size C) 24.300

2.700

630-80343  
 

1,350.0027.000

135.00

27.000

EACH

50.00000

0165 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

16,000.004.000

1,600.00

4.000

EACH

4,000.00000
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PCN: 20836-BID    ESTIMATE RUN 12/01/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.400

630-80358  
 

5,000.004.000

500.00

4.000

EACH

1,250.00000

0175 *Drum Channelizing Device 45.900

5.100

630-80360  
 

1,912.5051.000

191.25

100.000

EACH

37.50000

0180 *Traffic Cone 270.000

30.000

630-80380  
 

2,850.00300.000

285.00

300.000

EACH

9.50000

0185 *Mobile Attenuator 43.000

1.000

630-85041  
 

17,600.0044.000

400.00

120.000

DAY 

400.00000

0190 Night Work Lighting 1.000

0.000

632-00000  
 

10,000.001.000

0.00

2.000

L S 

10,000.00000

0192 Added Item (Dollar)/ Ramp metering 7,522.900

0.000

900-00006  
 

7,522.907,522.900

0.00

64,379.590

DOL 

1.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

215,500.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

14,000.000

F A 

1.00000

0210 F/A Roadway Smoothness Incentive 0.000

35,973.780

700-70018  
 

35,973.7835,973.780

35,973.78

128,200.000

F A 

1.00000

0215 F/A Asphalt Cement Cost Adjustment 66,026.640

0.000

700-70019  
 

66,026.6466,026.640

0.00

130,000.000

F A 

1.00000
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PCN: 20836-BID    ESTIMATE RUN 12/01/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A On-The-Job Trainee 73.500

0.000

700-70021  
 

73.5073.500

0.00

960.000

HOUR

1.00000

0225 F/A Quality Incentive Payment 0.000

81,426.510

700-70025  
 

81,426.5181,426.510

81,426.51

183,546.000

F A 

1.00000

0230 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

22,000.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0255 Added Item (Dollar)/ Price Reduction Micro Deval -1,000.000

0.000

900-00006  
 

-1,000.00-1,000.000

0.00

0.000

DOL 

1.00000

0256 Added Item (Dollar)/ Additional Asphaltic Plug Joint 0.000

56,856.690

900-00006  
 

56,856.6956,856.690

56,856.69

56,856.690

DOL 

1.00000

0260 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-450.000

0.000

900-00006  
 

-450.00-450.000

0.00

0.000

DOL 

1.00000

CAT 4,698,618.89182,934.235,873,240.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,965.001.000

0.00

1.000

EACH

21,965.00000

0245 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

20,000.00000

0250 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 23,965.000.0043,965.00CURRENT AMT0400 $ $ $

$ 4,722,583.89182,934.23$5,917,205.78$CURRENT AMTPROJECT TOTAL


